
111/26/2007In 
progress

FlaugherLevel resources or work with PPD to add resources35

11/26/2007In 
progress

Flaugher; all 
L2s

Identify top risks in the project; L2s should be able 
to discuss top risks in their areas

29

11/26/2007In 
progress

Flaugher; all 
L2s

Define all milestones; complete BOEs for all tasks 
> $5K; avoid double counting of 
VAC/OPTO/FRINGE

28

11/26/2007In 
progress

All L2sScrub all the BOE documentation to be more 
transparent and complete

22

11/14/2007DoneAll L2sRectify double counting of VAC/OPTO/FRINGE23

11/11/2007DoneMont Fermi management should give DECam a funding 
profile

34

11/11/2007DoneMont Fermi management should give DECam a funding 
profile

27

11/10/2007DoneFlaugherConsider adding cost of Lot 3 to base estimate 
(considered decided no)

25

Date By 
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Management Recommendations
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12/8/2007In progressAll L2sL2 managers should discuss cost, schedule, 
critical path items, CD3-a items, config
management and quality assurance in 
breakout talks

31

12/1/2007In progressProject officeMake review materials available in paper or 
pdf formats; improve organization of 
review material

36

12/1/2007In progressAll L2sMake L2 presentations consistent in format33

12/1/2007In progressAll L2sFunding profile for each L2 should be 
available and defendable in the breakouts

32

11/30/2007In progressFlaugherAdd costs for InKind contributions to 
funding profiles; define InKind
responsibilities further in PMP

30

11/30/2007In progressFlaugher, all L2sValidate and scrub schedule before EVMS 
review

26

11/30/2007In progressFlaugherPrepare obligation profile by L2 area using 
new profile

24

Date By 
(finished)

Status/ 
Action Managers(s)Recommendations

Management Recommendations
October Pre-Director’s Review
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CD2 Documentation Preparations

• TDR work to do:
– WBS 1.2:  small updates needed (Tom)
– WBS 1.3:  small updates needed (Terri)
– WBS 1.4:  add shipping section (Wyatt)
– WBS 1.5:  remove standalones; revise 2 sections (Andy)
– WBS 1.6:  expecting updates on several sections; import SkyCam
– WBS 1.7:  import calib system

• Updates to PEP and PMP – waiting on profiles/milestones from Nov 
28 WBS session; mechanical import

• Risk Registry: http://des-docdb.fnal.gov:8080/cgi-
bin/ShowDocument?docid=1010

• Configuration control list: http://des-docdb.fnal.gov:8080/cgi-
bin/ShowDocument?docid=1108

• Review page under construction
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Performance Management Review 
(EVMS Review) Preparations

• Discussion of EVMS issues and terminology with L2 
Managers

• “Debriefing” with NOvA project team re their EVMS 
review

• All the schedule scrubbing also applies to this review
• Draft DECam EVMS document in progress


